



DESIGN AND CONSTRUCTION

NOTABLE SUMMER CONSTRUCTION UPDATES

May 2026


FRIENDLY HALL DEFERRED MAINT.

CAS, SCHOOL OF GLOBAL STUDIES AND LANGUAGES
PROJECT MANAGERS: MARTINA OXOBY
STATUS: IN CONSTRUCTION
COMPLETION: DECEMBER 2027




HOUSING HAMILTON DEMO AND SITE IMPROVEMENTS

PROJECT MANAGERS: LUKE HELM
CONSTRUCTION START: **SUMMER/FALL 2025**




NEXT GEN RESIDENCE HALLS

PROJECT MANAGER: COLIN BRENNAN
CONSTRUCTION: SUMMER 2025 – SUMMER 2027



ELECTRICAL FEED TO NEW RESIDENCE HALL ELECTRICAL

PROJECT MANAGER: **GLEN MACDONALD**
CONSTRUCTION : **ON-GOING THRU AUGUST 2026**




OREGON ACOUSTICS RESEARCH LABORATORY (OARL)

OVPRI AND COLLEGE OF DESIGN

LOCATION: PORT OF PORTLAND


PROJECT MANAGERS: COLIN BRENNAN

STATUS: IN CONSTRUCTION






**UO PORTLAND
CHILD BEHAVIORAL
HEALTH BUILDING (CBHB)**
PROJECT MANAGER:
ANNIE KAREL
STATUS: **IN CONSTRUCTION**
COMPLETION: **SEPT. 2028**




WILLAMETTE HALL REROOF

PROJECT MANAGER: **RENEE BENOIT**
CONSTRUCTION START: **SUMMER 2026**



KNIGHT LIBRARY EXTERIOR RESTORATION PHASE 3 HARDSCAPES AND FOUNTAIN



PROJECT MANAGER: **BRUCE BUDZIK**
CONSTRUCTION START: **SUMMER 2026**



ESSLINGER HALL ROOF PHASE 2

PROJECT MANAGER: **WAYMON BANKS**

CONSTRUCTION START: **SUMMER 2026**




AXONOMETRIC VIEW OF ROOF

LOT 43 BY KNIGHT LAW RESURFACING

PROJECT MANAGER: **WAYMON BANKS**

CONSTRUCTION START: **SUMMER 2026**





QUESTIONS?