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Principle Refinements
All construction projects and campus   
planning activities shall follow the processes 
described in this section.

 Construction Projects – page 14 

 

 Amendments to the Plan - page 22 

 Land-use Applications/Subject Plans – page 23

 

 Periodic Plan Review – page 24 

 

 Academic Planning Coordination - page 25 

 

 Community Coordination – page 26

 

 Area and Site Diagnoses – page 26

 

The university’s physical environment—its 
buildings and open spaces—is intended to 
support the university’s mission. All processes 
that are part of this Plan, including adoption, 

of patterns and principles, acknowledge this 
relationship. 

The university’s planning process is the heart of 
this Plan. It is designed to ensure that  
 • meaningful opportunities exist for  
  participation in the planning and 
  design process, 
 • decisions are based upon a principle  
  framework that preserves and enhances  
  the essence of the campus as described  
  in this Plan, and
 • planning decisions are coordinated  
  and based upon overall institutional  
  objectives.

Principle
The structured and effective manner in which 
the university’s planning process functions 
stems from the principles described in The 
Oregon Experiment. The cornerstone of the 
process is the principle of participation, which 
is an extension of an established tradition 
in Oregon generally and at the University of 
Oregon in particular.  

Three of the other principles also are 
especially relevant to “Process and 
Participation” and ensure responsiveness to 
the needs of the institution: 

ORGANIC ORDER – The whole emerges 
gradually from separate actions, and the 
welding of these actions into a cohesive whole 
comes not from a predetermined map, but from 
the application of a process.

COORDINATION – The institution has interests 
that must be accounted for, and coordination of 
separate development activities is essential if 
they are to result in a cohesive campus. 

DIAGNOSIS – Periodic analysis, or diagnosis, 
of the present state of the campus is required 
in order to provide a general context to direct 
continuous repair and improvement.

To implement these principles from  
The Oregon Experiment, the university 
shall follow the planning process principle 

campus planning activities.
 

PRINCIPLE 1:
PROCESS AND PARTICIPATION 
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This section covers three distinct types of 

construction projects (summarized in the flow chart 

on page 17):

Track A - Minor Exterior Alterations and 

Proposals to Demolish or Move a Structure, 

page 18.

Track B - Additions/Major Alterations &

New Stand-alone Buildings, page 19.

Track C - Privately Controlled On-campus 

Construction Projects & Off-campus    

Construction Projects on UO-owned    

Land, page 21. 

Notes:  For repair, remodel, and interior projects 

note on page 16.

For conceptual plans and  feasibility studies, see 
note on page 16.

Campus Planning and Facilities Management: 
Construction projects emerge from a series of 
planning steps with the assistance of Campus 
Planning and Facilities Management:

1. Project Formulated – Departments and 

this includes preparation of early planning 
studies (e.g., programming and conceptual 
studies) to determine the project size. See note 
about conceptual studies on page 16.

2. Prioritized – The university compiles a 
Capital Construction Budget Request every two 
years to identify major capital projects that may 
move forward for state approval. The Biennial 
Capacity Plan is prepared to make sure there is 
room on campus for proposed expansions. Both 
of these documents are reviewed by the Campus 
Planning Committee (refer to the Academic 
Planning Coordination section of this chapter 
on page 25).  

3. Authorized – The university is authorized to 
pursue the project.

4. Funded – The university secures full 
funding for the project.  

5. Schematic Design & Construction Documents 
Completed – Once a project is fully funded (or, 
at the direction of the vice president responsible 
for the project, if less than full funding is in 
hand), the Director of Campus Planning will 
determine applicability to the Plan and will 
clarify the appropriate planning process based 
on the size, location (for example, on or off 
campus), and funding source of the proposed 
project.

A site is selected and the schematic design 
is completed, both of which are reviewed by 
the Campus Planning Committee. Refer to the 
“Planning Process Flow Chart” on page 17 for 
more information.

6. Constructed – The approved project is 
constructed.

Construction Projects 

The following shall apply to all capital 
construction, capital improvement, and capital 
repair projects covered by the Plan.

 

Participants

responsibilities, are involved in planning 
for these types of construction projects. Key 
participants include:

• Project Sponsor 
• Campus Planning and Facilities             

Management
• Campus Planning Committee
• User Groups

Project Sponsor: This is typically a dean or 
department head but always the primary 
administrator of the unit (or designee) 
responsible for the project. The role of the 

program, secure funding, and help establish
the user group.
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Campus Planning Committee:  The Campus 
Planning  Committee is responsible for 
implementing the principle of coordination 

The Oregon Experiment. 
It is responsible for establishing procedures 
for the review of construction projects, plan 
amendments, and other planning actions 
covered in this chapter. The Campus Planning 
Committee chair appoints user groups. (See 
description of user group on page 16.)

The Campus Planning Committee is a large 
group of faculty, staff, and students 
representing a broad spectrum of the campus 
community.  It is responsible for ensuring that 
all projects are consistent with the larger 

for construction projects and Subject Plans are 
principles and must 

be consistent with them. As a general rule the 
Campus Planning Committee is responsible 
for reviewing proposed changes to campus 
landscapes, exterior building designs, and 
interior designs of major public spaces for 
projects that have full funding in place. It is 
not responsible for formally reviewing and 
approving conceptual designs of projects not 
yet funded, feasibility studies, interior designs 
(except as noted), decorations, or furnishings.

In accordance with the implementing 
legislation of the Campus Planning 
Committee, the committee is charged with 
advising the president on issues related to 
the development of the campus. Accordingly 
all actions by the committee will be in the 
form of recommendations to the president. 
When proposals and plans are approved by 
the president, they become part of the Plan, 
even though they are contained in separate 
documents.

With  the exception of minor projects and 
demolition or removal of a structure, the 
committee usually will meet with the project’s 
sponsor at least two times in the process—
once to review the process and the site for the 
project prior to the selection of architectural 
consultants and once to review the project’s 
design. Additional meetings may be necessary. 
The project sponsor will work with Director of 
Campus Planning to determine the appropriate 
time for Campus Planning Committee review(s).

the following sections are intended to allow 
interested parties an opportunity to review 
and comment on proposed projects. These 
provisions are not intended to restrict the 
delivery of notice to other individuals by other 
means. Additional notice and opportunity for 
public comment often are employed. For larger 
projects, this usually includes campus-wide 
public comment sessions prior to Campus 
Planning Committee review.

The record of the Campus Planning Committee 
meeting at which a recommendation is 

of the committee’s recommendation.  If an 
approved project is not implemented within 
three years, the Director of Campus Planning 
may determine that a follow-up review is 
required to determine if the proposal is still 
acceptable.

A Campus Planning Committee 
recommendation to the president may be 
appealed by a member of the committee, by the 
University/Community Liaison Committee 
(U/CLC) in a manner as provided by the 
U/CLC bylaws, by a member organization of 
the U/CLC, or by a recognized neighborhood 
organization affected by the recommendation. 
(See “Community Coordination” on page 26 for 
information about the U/CLC.)

President for Finance and Administration 
(VPFA) within twelve days of the mailing of the 

how the Campus Planning Committee failed to 
properly evaluate the proposed project or make 
a decision consistent with the Plan. The VP for 
Finance and Administration shall establish 
a date and time for a hearing on the issue, 

as a basis for ruling on the appeal. The vice 
president may delegate these responsibilities.

Refer to the Campus Planning Committee 
charge for a complete description of the CPC's 
role, membership, and reporting. 
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User Groups:  A user group serves as the 
client representative throughout a project’s 
design process. Its members are appointed by 
the chair of the Campus Planning Committee, 
and it is made up of faculty, staff, and students 
who use (or will use) the facility, as well as 
representatives from neighboring buildings, 
one of the professional design departments 
or programs (landscape architecture, 
architecture, or interior architecture), and the 
Campus Planning Committee. A user group 
also may include community members and 
neighborhood representatives. A user group 
will represent the campus’s diverse population 
to the greatest degree possible.  This broad base 
of representation ensures that the resulting 

in this Plan.  
  

The user group is responsible for developing a 
project description based upon the established 
project description and program funding. 
It then works with Campus Planning and 
Facilities Management to select an architect, 
landscape architect, or other suitable 
professional designer and to forward its 
recommendation to the president. Members of 
the Campus Planning Committee are invited 

and selection of these professionals. The user 
group works directly with the consultant(s) 
to prepare a schematic design for Campus 
Planning Committee review.

Campus Planning and Facilities Management 
(CPFM): CPFM staff, along with auxiliary 
facilities managers, coordinate all building and 
landscape repair and maintenance projects, 
as well as some interior projects.  All such 
projects must meet applicable Plan principles 
and patterns whether or not they are subject 
to Campus Planning Committee review. A 
determination of applicable Plan principles and 
patterns shall be made for each project.

For example, interior remodel projects must 
address principle
use (Principle 4), replacing displaced uses 
(Principle 5), maintenance (Principle 6), historic 
preservation (Principle 7), universal access 
(Principle 8), and sustainable development 
(Principle 10). Patterns addressing building 
interiors include, among others, Operable 
Windows, Flexibility and Longevity, and 
Classroom Distribution. 

Landscape maintenance projects must address 
requirements related to plant materials and 
landscape features (Principle 2), historic 
preservation (Principle 7), and sustainable 
development (Principle 10). Applicable patterns 
include, among others, Campus Trees, Outdoor 
Classroom, and Shielded Parking and Service 
Areas. 

A note about Conceptual Plans and Feasibility 
Studies:  

Many projects begin with a conceptual design 
phase, which, as its title suggests, is conceptual 
in nature. This phase describes construction or 
program needs so that funding can be identified. 

Such studies usually are conducted without broad 
campus-wide input (although most include broad 
input from the expected project users) and do 
not address campus-wide issues such as those 
enumerated within this Plan. 

A note about Repair, Remodel and Interiors 
Projects:  Refer to CPFM section below.
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Construction Projects 
Planning Process Flow Chart 

Campus Planning  is notified and establishes review procedure.

UO President approves / modifies CPC recommendation.      CONSTRUCTION PROCEEDS

PROJECT IS FUNDED

A B
Minor exterior 

alteration, demolition, 
or moving

Addition/
major alteration

Sponsor with Director of 

Campus Planning

-Propose user group 
-ID preferred site
-ID draft pattern and key principles list

DESIGN- USER GROUP

-Create project description, site diagnosis
-Select architect with CPC members and 
make recommendation to UO president
-Complete schematic design

CPC Meeting One

-Review user group representation (or users, if privately controlled/ off campus)
-Identity Plan principles and patterns to be considered during design
-Provide comments about site, if addition, or recommend site for stand-alone

CPC MEETING TWO

-Ensure schematic design comples with the plan 
-Make recommendation to UO President

CPC MEETING TWO

-Limited to compliance with policies and patterns 
identified by UO president

Give proper notice

Sponsor with Finance and  
Administration VP

-Create project description
-Propose users
-ID preferred site
-Determine hiring process for consultant,   
 management method

Stand-alone
building

Privately
controlled

UO-owned
off campus

UO president:
-Accept/modify CPC site 

recommendation

UO president:
-Accept/modify 

CPC review
(if required) 

UO president:
-Accept/modify CPC site 
recommendation and list 
of policies and patterns

Complete schematic design
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4 Repair,  remodel, maintenance projects (interior, exterior, and landscape), whether or not they are subject to Campus Planning 
Committee review, must be coordinated through Campus Planning and Facilities Management (see page 16) and meet applicable Plan 
principle
responsibility for the design of general-pool classrooms. See “Principle 4:  Space Use and Organization” on page 39).
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Determination of which projects are considered 
minor is the responsibility of the Director of 
Campus Planning, who may consult with the 
Campus Planning Committee chair. 

Each proposal shall be referred to the Director 
of Campus Planning for analysis of the 
proposal’s consistency with the provisions of 
the Plan and determination of the process to be 
followed.

Minor alterations include any noticeable yet 

outdoor spaces, or interior spaces with 

minor landscape improvements, building 
awnings, clearly visible HVAC equipment, non-
standard signage, and minor additions such 
as porches. Also included are minor changes 
to previously approved schematic designs for 
Track B projects (see next page).

Examples of projects not subject to Campus 
Planning Committee review: 4

• Standard repair and maintenance projects  
 or minor changes that are not visible to  
 the general public from a designated open 
 space.
• Proposals to move or demolish East 
 Campus houses within the PL Public Land 
 zoned area (with or without the EC 
 East Campus zoning overlay). However,  
 committee review is required for 
 proposals to demolish or move houses 
 within the R-1 Low Density residential 
 zoned areas (for example, along Villard 
 Street between 15th and 19th Avenues).
• Campus standard designs (e.g., benches,  
 handrails, lights, and signs).  However, the  
 proposed location of these elements may  

Meeting Two

The Campus Planning Committee shall   
review all minor projects for conformance  
with the Plan. This includes proposals to   
demolish or move a structure, with one   
exception noted below. Following its 
review, the committee will make a 
recommendation to the president. (For a   
complete description of the Campus Planning 
Committee, see page 15.)

  All minor projects 
subject to Campus Planning Committee review 

required for additions/major alterations. (Refer 
to Track B, step 4, page 20.)

STEP 1.  Director of Campus Planning

Minor Alterations and Proposals to Demolish 
or Move a Structure

The following steps shall apply to funded minor 
alterations and proposals to demolish or move a 
structure (including East Campus Area houses 
and outbuildings, see examples below) within 
the Campus Boundaries.

STEP 2. Campus Planning Committee

STEP 3. Design

Meeting One 

Not applicable.

STEP 4. Campus Planning Committee

 require review. 
• Alterations within Service Areas as long 
 as they are not a substantial change as 
 viewed from a public area. 
• Temporary structures (typically 30 days or  
 less). 

The design process shall be determined by 
CPFM in consultation with the project sponsor 
and others as appropriate. Key Campus Plan 
principles
during this stage. User groups typically are not 
assembled for minor projects.  However, inter-

prior to Campus Planning Committee review 
(e.g., Facilities Services, directly affected de-
partments, etc.).   

This step is not applicable to proposals to 
demolish or move a structure.
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Additions/Major Alterations and New 
Stand-alone Buildings

The following steps shall apply to funded  
additions/major alterations and proposals  to 
construct stand-alone buildings within the 
Campus Boundaries. Major alterations 

B

  A Campus Planning Committee 
recommendation to the president may be 
appealed as described in the “Campus Planning 
Committee” section on page 15.) Meeting One

Key Principles and Patterns

Planning Committee, with the guidance of  
Campus Planning and Facilities Management 
staff, will identify key principles, patterns, and 
other appropriate campus design issues from the 
Plan for user group consideration during project 
design. An important aspect of this meeting 

address campus-wide needs within the subject 
area or opportunities to cooperate with other 
nearby development efforts. The committee 
also will review user group representation and 
provide comments to the user group chair as 
appropriate.

The committee may identify other appropriate 
issues to be considered and will review issues 
related to the siting of the building or the 
addition.

Principles and 
Patterns

(a) Additions to Existing Buildings
 Key patterns and principles that apply to  

(b) Stand-alone Buildings
 The committee will review the preferred  

 site recommendation for a stand-alone 
 building. During its review the committee  
 will identify the key patterns, principles,  
 and other site-related campus design issues 
 that should be as the project    
 proceeds. The committee may appoint a 
 separate group to work with Campus   
 Planning staff, sponsor, user group   
 members, committee members and other  
 professional consultants as needed to  
 review possible sites and recommend  
 a preferred site to the Campus Planning 
 Committee. The Campus Planning
 Committee will forward its site
 recommendation to the president.

STEP 2. Campus Planning Committee

Each proposal shall be referred to the 
Director of Campus Planning for analysis of the 
proposal’s consistency with the provisions of 
the Plan and determination of the process to be 
followed.

User Group/Draft Pattern and Principle List
The project sponsor shall work with the 
Director of Campus Planning to create a 
draft key principle and pattern list (refer 
to “Principle 11:  Patterns” on page 60) and 
identify user group members. 

Projects that involve major additions, new 

to outdoor spaces or interior spaces with 

user group. Members will be appointed by  
the Campus Planning Committee (CPC) Chair. 
(For a complete description of user groups, see 
page 16.)

Preferred Site
For stand-alone buildings, the Director of 
Campus Planning shall establish a site selection 
process with the Campus Planning Committee 
(Refer to Step 2).P

STEP 1.  Director of Campus Planning



P
R

IN
C

IP
L

E
 1

20 UNIVERSITY OF OREGON -  Fourth Edition, 2019 (reprinted December, 2020)

5 Members of the campus community most directly affected by the proposed project typically include the project sponsor and/
or department head, the project user group chair, building managers of the project building and neighboring buildings, a Campus 
Planning and Facilities Services representative, the Department of Public Safety transportation coordinator, an ASUO representative, 
project planner, and any other individual who requests information. Each of these representatives is responsible for notifying 

Project Description/Consultant Selection/De-
sign 
The user group serves as the client 
representative throughout the design process. 
The user group works with Campus Planning 
and Facilities Management staff to create a 
project description and with staff and members 
of the Campus Planning Committee to hire 
design consultants. The user group works 
directly with the consultant(s) to prepare 
a schematic design for Campus Planning 
Committee review. A site diagnosis shall occur 
prior to completion of a schematic design. (Refer 
to “Area and Site Diagnosis” on page 26 for 
more information.)

(b) construction proposals that require land- 
 use applications (for example, site reviews,  

 impact analyses) as described in “Land-use  
 Applications” 1).

These provisions are not intended to restrict the 
delivery of notice to other individuals by other 
means. Additional notice and opportunity for 
public comment often are employed. For larger 
projects, this usually includes campus-wide 
public comment sessions prior to Campus   
Planning Committee review.

  A Campus Planning Committee 
recommendation to the president may be 
appealed as described in the “Campus Planning 
Committee” section on page 15.)

Meeting Two

The Campus Planning Committee will review 
all additions, major alterations, and new stand-
alone buildings for conformance with the Plan.  
Following its review, the committee will make a 
recommendation to the president.

Subsequent changes to the design that meet the 

to review as described in Track A Minor 
Alterations.

  Notice of all Campus 
Planning Committee review sessions will be 
given to members of the campus community 
who are most directly affected by the proposed 
development.5 Notice will be provided in the 
same way and at the same time to the Eugene 
planning director and to the designated 
representative of each affected neighborhood 
organization abutting the campus.

been established for
(a) construction proposals in the East
  Campus area as described in the 2003  
 Development Policy for the East  
 Campus Area, and

STEP 4. Campus Planning Committee

STEP 3. Design - User Group
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6 In keeping with established principles for the involvement of users in the design of projects, each privately controlled or off-   
campus project will include input from the expected users of the building. The intensity and frequency of this input may vary by 
project, but it is especially important that users have an active, meaningful role in the design of projects that house UO programs on 
off-campus, university-owned land. Such projects are different from on-campus projects, in which a user group is appointed by the 
Campus Planning Committee chair and includes users and other interested or affected parties.  

Meeting One

The Associate VP for Campus Planning and 
Facilities Management and the president will 
determine whether the project is subject to 
Campus Planning Committee review and 
recommendation. Meeting One is not applicable 
to minor off-campus projects. 

When Campus Planning Committee review is 
required, the committee will meet with the 
project sponsor within the time frame 
established by the president and take the 

following actions:  

(a) review and comment on the list of 
 proposed users and the design consultant 
 selection process, 
(b) recommend principles, patterns, and other  
 appropriate campus design issues either  
 from the Plan or in general to be 
 considered during the project’s design, and
(c) if the project is on campus, make a siting  
 recommendation or establish a sub-group  
 of committee members and others

 of returning a site recommendation to the  
 committee for its review and 
 recommendation to the president.

 After receiving the 
committee’s comments and recommendations, 
the president will establish the users, the 
design consultant selection process, the 
principles, patterns, and other appropriate 
campus design issues either from the Plan or 
in general to be considered during the project’s 
design. In the case of an on-campus project, the 

on the project’s site.

Meeting Two

When Campus Planning Committee review is 
required, the committee will review the design 
of the project (most likely at the completion of 
the schematic design phase) within a time 
frame established by the president for 
compliance with the principles,  patterns, and  
other appropriate campus design issues, as well 

(See step 2 above.) Following its review, the 
committee will make a recommendation to the 
president. 

STEP 4. Campus Planning Committee 

Consultant Selection/Design The selection 
of the designers and the design will proceed 
according to the approved process that was 
established during step 2. 

STEP 3. Design

Privately Controlled On-campus Construction 
Projects and Off-campus Construction Projects 
on UO-owned Land   

The following steps shall apply to privately 
controlled on-campus projects administered by 
the University of Oregon Foundation or other 
non-university entities and to off-campus 
projects on university-owned land. 

STEP 1. Director of Campus Planning

All capital construction proposals shall be 
referred to the Director of Campus Planning for 
a determination of the process to be followed. 

The project sponsor will work with the VP for 
Finance and Administration and the Director of 
Campus Planning to develop the following: 
(a) a written description of the project, 
(b) the method for managing the project and  
 the degree of involvement of Campus 
 Planning and Facilities Management,
(c) a list of users to work with the selected  
 design consultant,6
(d) the method for selecting the design
 consultant, and 
(e)  a preferred site for the project. 
  
The VP for Finance and Administration will 
forward this information to the president, who 
will accept, modify, or reject it, establish a  
schedule for review, and forward the materials 
to the Director of Campus Planning for 
appropriate action.

STEP 2. Campus Planning Committee
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  Notice of all Campus 
Planning Committee review sessions will be 
given as required for additions/major 
alterations. (Refer to Track B, step 4, page 20.)

Amendments to the Plan 

The review of amendments to or adoption 
of the Plan shall occur as described below.  

adjustment or as part of periodic plan review.  
(See “Periodic Plan Review” on page 24.)

Note:  Amendments to the Development Policy 
for the East Campus Area shall follow the 
procedures contained within that document. 
Amendments to all other Subject Plans (e.g., the 
Campus Tree Plan) shall follow the same review 
process established for land-use applications 
and subject plans (see Land-use Applications 
and Subject Plans).

STEP 1. Director of Campus Planning 
The Director of Campus Planning shall 
coordinate the review and approval process for 
all proposed amendments. 

STEP 2. Campus Planning Committee 
Meeting One
Not applicable.

STEP 3. Design/Amendment Development 
Although a user group is not applicable, an 
advisory group, focus groups, or Campus 
Planning Committee subcommittee may be 
established (for example, to provide input 
during a periodic review process) as determined 
necessary by the Director of Campus Planning 
and Campus Planning Committee. Interested 

prior to Campus Planning Committee review 
(e.g., Facilities Services, directly affected 
departments, etc.).  

STEP 4. Campus Planning Committee 
Meeting Two

Recommendation
Plan amendments shall be by action of the 
university president upon recommendation 
by the Campus Planning Committee. 

  Before formulating a recommendation 
to the president, the committee shall hold a 
public hearing if the proposed amendment 
results in a change to a Plan principle or 
substantive amendments to patterns or 
principle  

  All Plan amendments 

required for additions/major alterations (Track 
B, step 4, page 20).  

When a Campus Planning Committee public 
hearing is required, notice shall be given 
to members of the campus community who 
are most directly affected by the proposed 
amendment. At least thirty days prior to the 
date of the hearing (unless otherwise required 
by the Development Policy for the East Campus 
Area), notice will be provided in writing to 
the director of the Eugene Planning Division 
and to a designated representative of each 
recognized neighborhood organization that 
abuts the campus. Notice of the hearing also 
shall be given by publication in the Oregon 
Daily Emerald at least ten days prior to the date 
of the hearing. Other means of providing notice 
of these hearings shall be employed to the 
maximum extent feasible.

The university will endeavor to provide 
opportunities for an exchange of information 
about proposals, separate from the required 
public hearings, as resources allow. These 
informational sessions will be held and 
publicized at times and places in a manner that 
will encourage maximum participation by the 
campus community and university neighbors.

  A Campus Planning Committee 
recommendation to the president may be 
appealed as described in the “Campus Planning 
Committee” section on page 15.) 
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Land-use Applications and Subject Plans

All land-use applications (such as site reviews,7  

zone changes submitted to the City of Eugene) 
and all Subject Plans (for example, principles 
or standards regarding campus lighting, the 
designation of historic buildings, or regions 
of campus) shall be reviewed in the manner 
described below.

East Campus Area Note:  Refer to the 
Development Policy for the East Campus Area 
for amendments to the or land applications in 
the East Campus Area, refer to the document for 

STEP 1. Campus Planning Associate VP 
All land-use applications and Subject Plans 
shall be referred to the Associate VP for 
Campus Planning and Facilities Management 
for analysis of  consistency with the provisions 
of the Plan and for a determination of the 
process to be followed.

STEP 2. Campus Planning Committee 
Meeting One
Not Applicable

STEP 3. Design/Plan Development 
Although a user group is not applicable, an 
advisory group, focus groups, or Campus 
Planning Committee subcommittee may 
be established as determined necessary by 
the Associate VP for Campus Planning and 
Facilities Management and Campus Planning 
Committee.

STEP 4. Campus Planning Committee 
Meeting Two

Land-use applications and Subject Plans 
shall be reviewed by the Campus Planning 
Committee in public sessions. This often occurs 
as part of a related construction project review.

All land-use applications and Subject Plans 

required for additions/major alterations (Track 

B, step 4 above, page 20).  

In addition, notice of the  intent to apply to the 
city for a site review, conditional use permit, 

given to the adjacent designated neighborhood 
representatives at least thirty days prior to the 

To the maximum extent possible, neighborhood 
concerns shall be addressed in the university’s 
application to the city. Discussions with the 
neighborhood shall continue through the period 
during which the application is being processed 
by the city to the extent that they appear 
necessary to resolve outstanding issues.  

The  intent of this procedure is to allow for 
maximum participation of the neighborhood in 
the review of such proposals and to attempt to 
reach agreement with the neighborhood prior 
to city review. Campus Planning and Facilities 
Management shall make every reasonable 
effort to arrange for a meeting or series of 
meetings between appropriate university 

representatives to discuss any such proposal 
and to resolve concerns that may be expressed.

7

for development will involve site-review procedures as required by the city. 
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Periodic Plan Review  

The Plan provides for regular and routine 

requirements, enrollment levels and 
characteristics, and similar particulars. These 
continuous adjustments should occur as a result 
of the Plan’s provisions for

(a) regularizing the connection between the  
 university’s academic programs and   
 physical planning processes, 

(b) preparing a Biennial Capacity Plan based 
 on the capital construction budgeting  
 process,

(c) recognizing site and schematic plans for  
 individual construction projects as 

 
(d) relying on the preparation and adoption of  
 Subject Plans to articulate the Plan’s more  
  general principles.

this document, it is entirely possible that 
circumstances will change in ways and to 
an extent that would invalidate the basic 
assumptions and development objectives upon 
which the Plan is based. (Refer to Appendix 
C.) It will be important to regularly undertake 
periodic review of these fundamentals and to 
modify the planning principles as warranted. 

Changes of this sort are more likely to result 
from shifts in attitudes, perceptions, programs, 
and directives from outside the institution than 
from changing directions within the university.  
In order to be in a better position to predict and 
understand the consequences of these external 
pressures, the Plan provides for sustained 
involvement of the larger community in the 
campus planning process. This involvement 
also should be viewed as a vehicle within 
which the university can serve as a responsible, 
proactive agent.
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Academic Planning Coordination

The principle of diagnosis is embodied in the 
academic planning coordination, diagnosis, and 
periodic plan-review requirements as described 
below.

At the conclusion of an academic program 

and affected program units shall notify the 
Campus Planning Committee of possible Plan 

or warranted in order to more appropriately 
support the academic program. The committee 
may, upon its own motion or upon request of 
the provost, institute the process of amending 
the Plan.  

The following studies will be prepared to 
enhance coordination between academic and 
physical campus planning endeavors: 
 
(a) Capital Construction Budget Request 
 
 Each biennium, as part of the 
 preparation of the university’s capital  
 construction budget proposal, project  
 proposals received from academic units  
 and prioritized by the administration will  
 be referred by the president to the 
 Campus Planning Committee for review  
 and comment about the relevant plan 
 principles and patterns to determine if:

 
   to accommodate the prioritized   

   projects, 

 (2) each capital building project proposed  

    siting opportunities that are consistent  
   with the Plan, and 

 (3) any of the prioritized capital 
   construction projects would require
    plan amendments, and if so, to 
   provide comments.

(b) Biennial Capacity Plan (BCP)
 
 As a means for examining the campus’s 
 capacity and the ongoing effectiveness 
 of the Plan, Campus Planning and    
 Facilities Management shall prepare a  
 Biennial Capacity Plan for review by the  
 Campus Planning Committee. The Biennial  
 Capacity Plan will contain the following 
 information:
  

    sites for each project proposed for 

   of these siting opportunities does not  
   preclude development of the project
    on another site that is consistent with
    the Plan should more detailed design  
   studies indicate the desirability of a 
   different location), 

   opportunities to accommodate 
   proposed developments for projects
    either proposed for funding in 

   needed by a sponsoring unit, and  

 (3) a calculation of the speculative   
   maximum build-out of the campus  

   (1) and (2) above and also including 
   buildings representing the maximum 
   density as listed in the plan for the  
   campus. (See “Principle 3. Densities,” 
   page 35.)

 Upon reviewing the Biennial Capacity  
 Plan, the Campus Planning Committee 
 shall determine that  

 (1) sites meeting the requirements of the

   biennium projects, or, revisions are

    opportunities exist for the remaining 

 If capacity is needed or appropriately  
 located sites are not available, the Campus 
 Planning Committee shall consider   
 amendments to the Plan.



8 The University/Community Liaison Committee membership consists of representatives from the adjacent neighborhood              
associations, University of Oregon, Northwest Christian University, Peace Health University District, the University Area Small 
Business  Association, and the Eugene Planning Commission.

Community Coordination

The Plan recognizes that some university 
construction principles and activities affect 
adjacent neighborhoods and the community 
as a whole. It also recognizes that institutional 
requirements should be coordinated with 
established principles and plans adopted by the 
larger community.

(a) The university adopts by reference
  applicable community planning   
 documents (listed in Appendix J) as they  
 pertain to the University of Oregon and to 
 adjacent lands as they now exist or may  
 be amended hereafter. 

(b) The University/Community Liaison
 Committee (U/CLC) is comprised of 
 representatives from the university, the 
 city, and various local organizations and 
 institutions representing people who 
 live and work in the university area.8 Its 
 primary  function is to provide a forum for  
 participants to share information about  
 development priorities and activities.  
 The  university will continue university 
 representation on the U/CLC.  

(c ) Regular contact among the leadership of 
 state and local governments and campus 
 area neighborhood organizations   
 provides an additional  opportunity for  
 monitoring development activities. 

  construction projects, land-use   
 applications, and plan amendments are  
 described earlier in this chapter.

Area and Site Diagnosis Studies

(a) Areas of the campus shall be studied 
 periodically for their health. These 
 diagnostic studies shall enumerate 
 shortcomings and assets contained within  
 the study area.

 of areas needing repair. This in turn opens  
 possibilities for site repair as part of future 
 construction projects in the area. In this  
 way individual projects contribute to the  
 improvement of the campus as a whole.  
 
 Area diagnosis studies are prepared by  
 and  available from Campus Planning and 
 Facilities Management for use when   
 initiating a construction project.  They are  
 intended to be initial analyses; therefore,  
 they are not subject to Campus Planning  
 Committee Review.
 
(b)   A site diagnosis in appropriate scope and  
 detail shall precede the development of  
 schematic designs for any project.
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